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EXHIBIT R-2, FY 2001 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET
DATE: February 2000

BUDGET ACTIVITY:     5 PROGRAM ELEMENT: 0603208N
PROGRAM ELEMENT TITLE:   Training System Aircraft

(U) COST:  (Dollars in Thousands)

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total
Project Number & Title Actual Budget Estimate Estimate Estimate Estimate Estimate Complete Program
H1150 Joint Primary Aircraft Trainer System

682 310 1270

TOTAL 682 310 0 0 0 0 0 0 1270

Quantity of RDT&E Articles:  N/A

(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The Joint Primary Aircraft Training System (JPATS) is an ACAT 1C, non-developmental item (NDI), commercial off-the-shelf (COTS) pilot program initiated to
provide a high degree of commonality between the flight training programs of the United States Navy (USN) and United States Air Force (USAF). The JPATS is
to replace the T-34 and T-37 for the USN and USAF, respectively.  JPATS shall employ a common primary training system, consisting of aircraft, aircrew training
devices (simulators, computer-aided instruction terminals, etc.), syllabus, courseware, and logistics support.  The JPATS mission will be to train entry-level
USN/USAF student pilots and navigators. The training information management system (TIMS) is a major information management system that will be used by
the USN/USAF to manage all student administrative and training requirements.  TIMS will be procured and installed prior to the first Navy T-6A aircraft.  The U.S.
Air Force is the executive service.  This element funds Navy unique courseware development, a courseware conversion study, and Navy support of development
flight test.

(U)  JUSTIFICATION FOR BUDGET ACTIVITY:  This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT because it encompasses
engineering and manufacturing development of new end-items prior to production approval decision.
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BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0603208N
PROGRAM ELEMENT TITLE: Training System Aircraft

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  FY 1999 ACCOMPLISHMENTS:

(U)  ($484)  Continued Navy unique courseware development and completed a courseware conversion study.

(U)  ($198)   A BTR adding funding for courseware development was received.

2.  FY 2000 PLAN:

(U)  ($206)  Complete joint qualification test of aircraft and maintain USN test pilot proficiency.

(U)  ($104)  Complete technical analysis and support of development program management activities.

3. FY 2001 PLAN: N/A

 (U) B.  PROGRAM CHANGE SUMMARY
FY 1999 FY 2000 FY 2001

(U) FY 2000 President’s Budget:  594 311 N/A

(U) Appropriated Value:  595 311

(U) Adjustments from Pres Budget:  88 -1

(U) FY 2001President's Budget Submit  682 310
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EXHIBIT R-2, FY 2001 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET
DATE: February 2000

BUDGET ACTIVITY:  5  PROGRAM ELEMENT: 0603208N
PROGRAM ELEMENT TITLE: Training System Aircraft

CHANGE SUMMARY EXPLANATION:

(U) Funding:   The net increase in FY 1999 of $88 thousand is for a reduction of $17 thousand for a SBIR assessment, a reduction of $90 thousand for
     a reprioritization of requirements within the Navy, an increase of $198 thousand for course ware development, and a reduction of $3 thousand for
     revised economic assumptions.  The decrease of $1 thousand in FY 2000 is for an Across-the-Board Congressional recision.

(U) Schedule:  The following program milestones changed:
      1)  Milestone III slipped from 2QFY00 to 3QFY00 due to delays in completing flight test and EMD program.
      2)  MOT&E start slipped from 3QFY99 to 2QFY00 due to delays in flight test and aircraft qualification.
      3)  Lot 6 award occurred in 3QFY99 (versus 2QFY99) due to contractor delays in completing exit criteria for option award.

(U) Technical:  N/A

(U) C.  OTHER PROGRAM FUNDING SUMMARY

 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Appn  Actual Budget Estimate Estimate Estimate Estimate Estimate Complete

APN-3                                                                      0          55.539          74,372 104,329 99,927 107,539 98,632 1,195,705
APN-6                                                                      0                   0                   0                    0            15,307 6,576 5,890 42,933

Related RDT&E:  Not applicable.

(  ) P.E.

(U) D.  ACQUISITION STRATEGY:
JPATS is a joint Air Force/Navy Acquisition 1C program, with the Air Force as executive service.  JPATS is also a pilot program for acquisition reform.  The
contract was competitively awarded as a fixed price incentive fee (FPIF) contract for manufacturing development, plus seven priced production lot options.



UNCLASSIFIED

R-1 Item No 81
UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification
(Exhibit R-2, Page 4 of 4)

EXHIBIT R-2, FY 2001 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET
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BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0603208N
PROGRAM ELEMENT TITLE: Trainer System Aircraft

(U) E.  SCHEDULE PROFILE
FY 1999           FY 2000 TO COMPLETE

(U) Program Milestones   3Q/00 MS III 4Q/03 USN IOC

(U) Engineering Milestones 4Q/99 GBTS CDR

(U) T&E Milestones 2Q/00 A/C MOT&E

(U) Contract Milestones 3Q/99 LOT 6 AWD* 3Q/00 LOT 7 AWD 2Q/01 LOT 8 AWD

*US Air Force manufacturing development/production contract.  US Navy begins aircraft buy in Lot 7.


